

Weekly Report (~May 6)

Liwen Lin

Done

Reinstalled the old eeVis

Prepared new data preprocessing

Todo

Calculation of data for new eeVis

Possible modification of old eeVis

Plan of Current Projects

Project	Due
eeVis (Cont.)	May 31
eeVis for Large Scale Data	Oct 30